
TECHNICAL STATUS REPORT
/'(Q

Work Assignment Number: CA-01
TDD No.: S05-0108-004
TDD Name: Dead Creek Site G
EPA TDD Manager: Sam Borries
Tetra Tech TDD Managers

Date: August 29,2001
Reporting Period: July 30 through

August 26,2001
TDD Completion Date: Not Assigned
Percent Work Completed (Hours): N/A
TDD Type: Removal Site Evaluation

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith. US EPA START Contracting Officer

Tech EM Inc. START Program Manager

1.

2.

Progress Made This Reporting Period

Tetra Tech was tasked by EPA region 5 to oversee the excavation of three drums containing
evidence for PRP litigation, including documents and samples. Specific activities included laying
out all the evidence to document and photodocument, and providing sample containers to split
samples with the PRP, and packaging the samples to be submitted for laboratory analysis. Tetra
Tech performed on-site activities form August 20-22, 2001. Computer usage charges also
appear

*nd Resolved

None

3. Deliverable* Submitted

Deliverable
None

Date Submitted

4.

Tetra Tech will finish and submit a trip report to the EPA and copy all to a CD ROMs to be
submitted to appropriate parties.

5. Costs Incurred Bat Not Invoiced

Charges from Eagle Instruments for rental and expendable equipment will appear in a subsequent
invoice.
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Work Assignment Number: 805-0108-004
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6. Mvuthlv Ch«

Tetra Tech has expended 168.5 level-of-effort (LOE) hours and $6,429.35 during the reporting
period. The cumulative expenditure through the reporting period is 168.5 LOE hours and
$6,429.35. The approved expenditure limit for the work assignment is 200 LOE hours.



Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract
Progress Table 3

Reporting Month - August 2001

S05-0108-004

DEAD CREEK SITETDD Name

HOURS:

LOE Hours
Clerical Hours
Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

Current
Month

168.5
1.5

170.0

2,792.90
5,102.63

Project
To Date

168.5

170.0

2,792.90
5,102.63

Budget

0.00

% of Budgeted
LOE Hours
Expended

0.00%

Other Direct Cost:
Other Direct Costs 124.37 124.37

Team Subcontractors:

G& A
Provisional Fee

Total Charges

386.81
815.54

6,429.35

386.81
815.54

6,429.35 0.00 0.00%

Average Charge per LOE Hour
0.00

Rxpon: N:\CP_TOOLS^AO Custom (UporWSTART JVFimnctAj Sunuwy by Tuk.imr



Tetra Tech EM Inc.
START Region V Contract 68-W-00129

Progress Table 1
Total Labor for the Period November 22,2000 through August 26,2001

Date: 09/05/2001

TDD* S05-OIOS-004

DEAD CREEK SITE G

Name Title

Tctra Tech Labor

Current

Hours

1.00
58.00

1.50
70.50
26.50
0.50
0.50
2.00
1.50
8.00

Subtotal S05-0108-004 170.00

Cumulative
Hours

1.00
58.00

1.50
70.50
26.50
0.50
0.50
2.00
1.50
8.00

170.00

Total forTDD# S05-0108-004 170.00 170.00

Report: N ACPJTOOLSV6.0 Custom Repe»ta\START 5\LABOR.imr
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 08/26/01
Project Non-Labor Detail

Date: 08/30/2001

Name Invoice Transaction Description Amount
Preset Description: DEAD CREEK SITE
TDD* No: S05 -01 08-004

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

700
1.02
8.52
5 1 1
1.23
2.60
0.13
1.39
004
0.70
0.11
1.04
0.88
0.87
1.51
I 98
!.93
1 44
0.95
0.13
0.59
500

12.98
2.16
0.66
0.25
0.35
0.23
0.98

10.37
1 81
296
332
1 53
204
4.28

13.77
1 55
027
058
220
1.77

12.47
034
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